
Construction Update 

Week 5 

 
Project: Center Street Reconstruction 

Owner: City of Whitewater 

Contract: 2-2016 

Contractor: Forest Landscaping  

 

Below is a summary of work completed to-date and a summary of the Contractor’s anticipated work 

for the following week.  

 

 Work completed for the week of: 4/18/16 - 4/22/16 
 

• Monday – The installation of sanitary sewer along Center Street continued between the 

Prairie and Cottage Street Intersections.  They started at the new manhole at the Prairie 

Street Intersection.  The second crew installed new water services and sanitary sewer 

laterals on Boone Court. 

• Tuesday – The installation of sanitary sewer along Center Street continued between the 

Prairie Street and Cottage Street intersections.  The second crew continued installing new 

water services and sanitary sewer laterals on Boone Court.   

• Wednesday – The installation of sanitary sewer along Center Street continued between the 

Cottage and Summit Street Intersections.  They stopped east of the Cottage Street 

intersection at the end of the day.  The second crew continued installing new water services 

and sanitary sewer laterals on Boone Court.   

• Thursday – The installation of sanitary sewer along Center Street continued between the 

Cottage Street and Summit Street Intersections.  They installed the new manhole in the 

intersection and completed sanitary sewer working north along Summit Street.  The second 

crew continued installing new water services and sanitary sewer laterals on Boone Court.  

• Friday – The contractor worked a half-day.  Only one crew was present working on sanitary 

sewer on Summit Street just south of the Conger Street intersection. 
 

Work Anticipated for the week of: 4/25/16 - 4/29/16 

 
• The contractor will be replacing the water services and sanitary sewer laterals along Center 

Street between the Franklin Street and Prairie Street intersections. 

• Finish sanitary sewer installation on Summit Street Monday morning.  They will install the 

final manhole and make a connection to the existing sewer going west on Conger Street. 

• The contractor will start with sanitary sewer installation on Boone Court.  They intend to 

begin laying sewer from the north end of the cul-de-sac working south to the already 

completed sewer along Center Street.  The sanitary sewer laterals were previously 

completed along Boone Court with installation of the new water services.  Water and 

Sanitary sewer work on Boone Court will be completed by the early part of the week. 

• Workdays on Friday will be limited to a half day if weather does not hinder the workdays 

from Monday through Thursday. 

 


